COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/30/2006

ESTIMATE SUMMARY 13:37:38
CONTID: C14214R ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14214R-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 18.0 DAYS TIME ALLOW: 120 WORK DAYS
CATAMOUNT SOUTH PERCENT TIME: 15.00 ORIG TIME ALLOW: 120 WORK DAYS
PROJECT NO: STR 131A-029
CATAMOUNT SOUTH
NAME OF ROAD: 131B
PROJECT COUNTIES: ROUTT
CONTRACTOR:
CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 05/30/2006 DATE TIME STARTED 04/10/2006
4305 EAST HARMONY ROAD DATE LET 09/29/2005 DATE WORK BEGAN 04/10/2006
DATE AWARDED 10/04/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 10/24/2005 DATE ACCEPTED
FORT COLLINS CO 80525 970-223-3151 DATE NOTICE TO PROCEED 04/10/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,828,873.65 PARTICIPATING $ 393,901.37 $ 350,670.50
AWARD PROJECT AMT: S  5,628,548.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 6.76%5 TOTAL EARNINGS 393,901.37 350,670.50
FUNDS AVAILABLE: $ 5,434,972.28 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 393,901.37 350,670.50
TOTAL CLAIMS: $ 0.00 RETAINAGE -9,038.29 -7,741.36
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 384,863.08 342,929.14
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 384,863.08 342,929.14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 342,929.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14214R-BID ESTIMATE RUN 05/30/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.010
LS 0.250 6,250.00
25,000.00000 0.260 6,500.00
0010 202-00015 REMOVAL OF HEADWALL 3.000 0.000
EACH 3.000 3,750.00
1,250.00000 3.000 3,750.00
0015 202-00035 REMOVAL OF PIPE 747.000 0.000
LF 32.000 320.00
10.00000 32.000 320.00
0020 202-00037 REMOVAL OF END SECTION 6.000 0.000
EACH 3.000 450.00
150.00000 3.000 450.00
0025 202-00090 *REMOVAL OF DELINEATOR 75.000 0.000
EACH 23.000 230.00
10.00000 23.000 230.00
0030 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,275.000 0.000
SY 0.000 0.00
4.00000 0.000 0.00
0035 202-00425 *REMOVAL OF BRIDGE RAILING 271.000 0.000
LF 0.000 0.00
10.00000 0.000 0.00
0040 202-00810 *REMOVAL OF GROUND SIGN 26.000 0.000
EACH 4.000 260.00
65.00000 4.000 260.00
0045 202-01000 *REMOVAL OF FENCE 53,772.000 7,028.000
LF 6,572.000 1,971.60
0.30000 13,600.000 4,080.00
0050 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 4,248.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0055 202-01300 *REMOVAL OF END ANCHORAGE 16.000 0.000
EACH 0.000 0.00

150.00000 0.000 0.00
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PCN: 14214R-BID ESTIMATE RUN 05/30/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 127,998.000 0.000
cy 13,225.000 138,862.50
10.50000 13,225.000 138,862.50
0065 203-00100 MUCK EXCAVATION 5,000.000 0.000
cY 360.000 4,320.00
12.00000 360.000 4,320.00
0070 203-01100 PROOF ROLLING 50.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0075 206-00510 FILTER MATERIAL (CLASS A) 39.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0080 207-00205 TOPSOIL 13,950.000 0.000
cy 0.000 0.00
5.60000 0.000 0.00
0085 208-00005 EROSION LOG 2,875.000 0.000
LF 485.000 1,212.50
2.50000 485.000 1,212.50
0090 208-00020 SILT FENCE 1,631.000 0.000
LF 1,631.000 4,077.50
2.50000 1,631.000 4,077.50
0095 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.100 310.00
3,100.00000 0.100 310.00
0100 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 41,000.000 0.000
GAL 0.000 0.00
0.70000 0.000 0.00
0105 210-00010 *RESET MAILBOX STRUCTURE 7.000 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0110 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00

350.00000 0.000 0.00
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PCN: 14214R-BID ESTIMATE RUN 05/30/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00006 SEEDING (NATIVE) 25.940 0.000
ACRE 0.000 0.00
280.00000 0.000 0.00
0120 212-00047 SOIL PREPARATION (SPECIAL) 25.940 0.000
ACRE 0.000 0.00
700.00000 0.000 0.00
0125 213-00000 MULCHING 25.940 0.000
ACRE 0.000 0.00
400.00000 0.000 0.00
0130 213-00061 MULCH TACKIFIER 2,594.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0135 304-01000 AGGREGATE BASE COURSE (CLASS 1) 63,036.000 0.000
TON 0.000 0.00
12.50000 0.000 0.00
0140 304-03000 AGGREGATE BASE COURSE (CLASS 3) 1,000.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0145 304-06000 AGGREGATE BASE COURSE (CLASS 6) 21,595.000 0.000
TON 0.000 0.00
12.50000 0.000 0.00
0150 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 2,681.000 0.000
TON 0.000 0.00
19.00000 0.000 0.00
0155 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 47,643.000 0.000
sy 0.000 0.00
2.40000 0.000 0.00
0160 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 120.000 0.000
TON 2.940 382.20
130.00000 2.940 382.20
0165 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 23,611.000 0.000
TON 0.000 0.00

42.00000 0.000 0.00



CONTID: Cl4214R COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 14214R-BID ESTIMATE RUN 05/30/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 621.000 0.000
TON 0.000 0.00
380.00000 0.000 0.00
0175 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 850.000 0.000
TON 0.000 0.00
225.00000 0.000 0.00
0180 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,131.000 0.000
GAL 0.000 0.00
1.15000 0.000 0.00
0185 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 334.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0190 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 500.000 0.000
sy 0.000 0.00
1.20000 0.000 0.00
0195 601-01000 CONCRETE CLASS B 6.000 0.000
cY 6.000 11,700.00
1,950.00000 6.000 11,700.00
0200 601-03030 CONCRETE CLASS D (BOX CULVERT) 130.000 0.000
cy 3.670 2,422.20
660.00000 3.670 2,422.20
0205 602-00000 REINFORCING STEEL 25,014.000 0.000
1B 6,056.500 12,113.00
2.00000 6,056.500 12,113.00
0210 603-10180 18 INCH CORRUGATED STEEL PIPE 1,056.000 0.000
LF 0.000 0.00
42.50000 0.000 0.00
0215 603-10240 24 INCH CORRUGATED STEEL PIPE 919.000 0.000
LF 176.000 7,920.00
45.00000 176.000 7,920.00
0220 603-10360 36 INCH CORRUGATED STEEL PIPE 408.000 0.000
LF 0.000 0.00

48.00000 0.000 0.00



CONTID: Cl4214R COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 14214R-BID ESTIMATE RUN 05/30/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 604-00505 INLET TYPE D (5 FOOT) 3.000 0.000
EACH 0.000 0.00
6,400.00000 0.000 0.00
0230 606-00305 *GUARDRAIL TYPE 3 (SPECIAL) 375.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0235 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,315.00000 0.000 0.00
0240 606-02005 *END ANCHORAGE (FLARED) 6.000 0.000
EACH 0.000 0.00
1,675.00000 0.000 0.00
0245 606-11010 *BRIDGE RAIL TYPE 10R 271.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0250 607-00000 *LINE POST 11.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0255 607-00005 *END POST 78.000 0.000
EACH 7.000 805.00
115.00000 7.000 805.00
0260 607-00010 *CORNER AND LINE BRACE POST 34.000 0.000
EACH 7.000 1,155.00
165.00000 7.000 1,155.00
0265 607-01100 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 31,545.000 0.000
LF 5,151.000 10,302.00
2.00000 5,151.000 10,302.00
0270 607-60116 *16 FOOT GATE 2.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
0275 607-60120 *20 FOOT GATE 10.000 0.000
EACH 0.000 0.00

360.00000 0.000 0.00
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PCN: 14214R-BID ESTIMATE RUN 05/30/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 612-00001 *DELINEATOR (TYPE I) 70.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0285 612-00002 *DELINEATOR (TYPE II) 5.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0290 612-00003 *DELINEATOR (TYPE III) 5.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0295 614-00011 *SIGN PANEL (CLASS I) 46.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0300 614-00012 *SIGN PANEL (CLASS II) 153.000 0.000
SF 0.000 0.00
20.00000 0.000 0.00
0305 614-00013 *SIGN PANEL (CLASS III) 86.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0310 614-00200 *STEEL SIGN POST (U-2) 27.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0315 614-01502 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) 21.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0320 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 251.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0325 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 23.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
190.00000 0.000 0.00
0330 625-00000 *CONSTRUCTION SURVEYING 1.000 0.170
LS 0.000 0.00

80,000.00000 0.170 13,600.00
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PCN: 14214R-BID ESTIMATE RUN 05/30/2006
PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 626-00000 *MOBILIZATION 1.000 0.000
LS 0.250 92,625.00
370,500.00000 0.250 92,625.00
0340 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.250 250.00
1,000.00000 0.250 250.00
0345 627-00001 *PAVEMENT MARKING PAINT 345.000 0.000
GAL 0.000 0.00
30.00000 0.000 0.00
0350 627-00005 *EPOXY PAVEMENT MARKING 343.000 0.000
GAL 0.000 0.00
80.00000 0.000 0.00
0355 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 459.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
20.00000 0.000 0.00
0360 630-00000 *FLAGGING 4,500.000 34.000
HOUR 690.500 16,572.00
24.00000 724.500 17,388.00
0365 630-00007 *TRAFFIC CONTROL INSPECTION 55.000 3.000
DAY 8.000 1,040.00
130.00000 11.000 1,430.00
0370 630-00012 *TRAFFIC CONTROL MANAGEMENT 120.000 7.000
DAY 22.000 12,540.00
570.00000 29.000 16,530.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 1.000
EACH 3.000 180.00
60.00000 4.000 240.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 64.000 13.000
EACH 11.000 990.00
90.00000 24.000 2,160.00
0385 630-80350 *VERTICAL PANEL 50.000 0.000
EACH 0.000 0.00

70.00000 0.000 0.00
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PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
6,500.00000 1.000 6,500.00
0395 630-80360 *DRUM CHANNELIZING DEVICE 200.000 10.000
EACH 19.500 780.00
40.00000 29.500 1,180.00
0400 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
85.00000 0.000 0.00
0405 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
88.00000 0.000 0.00
0410 630-80370 CONCRETE BARRIER (TEMPORARY) 1,000.000 0.000
LF 180.000 5,400.00
30.00000 180.000 5,400.00
0415 630-80380 *TRAFFIC CONE 400.000 25.000
EACH 40.000 480.00
12.00000 65.000 780.00
0420 630-85006 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 2.000 0.000
(TEMPORARY)
EACH 0.000 0.00
6,000.00000 0.000 0.00
0425 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70011 F/A PARTNERING 5,000.000 1,446.470
FA 0.000 0.00
1.00000 1,446.470 1,446.47
0435 700-70021 F/A ON-THE-JOB TRAINEE 1,024.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0440 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PROJECT: STR 131A-029 ESTIMATE NO: 0002 13:37:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0200 ROADWAY
0445 700-70025 F/A QUALITY INCENTIVE PAYMENT 81,974.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0490 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
0495 203-01510 BACKHOE 0.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0500 208-00010 EROSION BALES 0.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 5,753,206.15 $ 339,670.50$ 370,701.37
CAT NO0201 CNTY RD 14
0455 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,250.000 0.000
cy 0.000 0.00
10.50000 0.000 0.00
0460 304-06000 AGGREGATE BASE COURSE (CLASS 6) 385.000 0.000
TON 0.000 0.00
12.50000 0.000 0.00
0465 403-34701 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) 45.000 0.000
TON 0.000 0.00
42.00000 0.000 0.00
0470 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 3.000 0.000
TON 0.000 0.00
380.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 52,467.50 $ 0.00$ 0.00
CAT NOO0400 CONSTRUCTION ENGINEERING
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING

0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,200.00000 1.000 2,200.00
CAT 0400 CURRENT AMT $ 23,200.00 $ 11,000.00$ 23,200.00

PROJECT TOTAL CURRENT AMT § 5,828,873.65 $ 350,670.50 % 393,901.37



